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PPEA School Development Process
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Construction Schedule
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Guaranteed Maximum Price - $101,075,000

Scope Campostella Bowling Larchmont Ocean View Total

Design $1,828,840 $1,035,363 $1,241,832 $1,207,986 $5,314,021

Construction $30,627,823 $19,374,711 $19,431,549 $19,047,885 $88,481,968

Contingency $200,000 $746,087 $843,081 $796,265 $2,585,433

Fees $1,673,499 $1,001,819 $1,023,860 $994,400 $4,693,578

Total $34,330,162 $22,157,980 $22,540,322 $22,046,536 $101,075,000

NOTE:

• Interim Agreement Design & Demolition Costs of $4,626,000 not included in Comprehensive Agreement GMP
• 100% of project savings accrue to City of Norfolk



Best Value Management (Updated –April 2014)

Alternative Engineering

• Delete 2nd Floor
Bathrooms

• Change concrete
service yard to asphalt

• Change battery
operated flush valves
to manual

• Modify toilet enclosures
• Modify dumpster

enclosures
• Modify storm drains

and piping
• Modify door locks to

NPS preferred
• Modify steel decking

and joists

Public & Recreational
Amenities

• Delete fitness trail
• Modify fencing
• Delete softball fields

not already existing
• Reduce playgrounds

from 3 to 2 but retain
handicap access

• Reduce sidewalks from
by 2 feet from 12 to 10

• Reduce sidewalks from
2 feet from 8 to 6

• Retain some existing
5 foot sidewalks

Architectural Accents

• Delete parapet facia
eyebrows

• Modify fencing
• Delete monument signs
• Modify brick selections
• Replace cast stone

with brick
• Delete wall tile from

non-wet walls
• Delete wood veneer in

lobby

Not Taken Pending


	PPEA School construction�progress update
	PPEA School Development Process
	PPEA Team Collaboration
	Construction Schedule
	Guaranteed Maximum Price - $101,075,000
	Best Value Management (Updated – April 2014)

